COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/04/2008

ESTIMATE SUMMARY 08:20:46
CONTID: C15747 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15747-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 48.0 DAYS TIME ALLOW: 60 WORK DAYS
FY 07 SIGNAL - SH121/Layton & SH6/56TH PERCENT TIME: 80.00 ORIG TIME ALLOW: 60 WORK DAYS

PROJECT NO: SHE R600-284
FY 07 SIGNAL - SH121/Layton & SH6/56TH
NAME OF ROAD: Wadsworth/Layton & Colorado Blvd./56th

PROJECT COUNTIES: DENVER JEFFERSON, REGION 6

ADAMS, REGION 6

CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 11/30/2007 DATE TIME STARTED 08/01/2007
6435 W. 55TH AVENUE DATE LET 06/14/2007 DATE WORK BEGAN 08/01/2007
DATE AWARDED 06/19/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/09/2007 DATE ACCEPTED
ARVADA CO 80002 303-422-7985 DATE NOTICE TO PROCEED 08/01/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 827,718.84 PARTICIPATING S 559,326.24 $ 231,402.50
AWARD PROJECT AMT:  $ 734,582.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 67.57% TOTAL EARNINGS 559,326.24 231,402.50
FUNDS AVAILABLE: $ 268,392.60 STOCKPILED MATERIALS 37,100.00 —4,280.00
GROSS EARNINGS 596,426.24 227,122.50
TOTAL CLAIMS: $ 0.00 RETATNAGE -11,018.73 -1,728.22
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 585,407.51 225,394.28
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 585,407.51 225,394.28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 225,394.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15747-BID ESTIMATE RUN 01/04/2008
PROJECT: SHE R600-284 ESTIMATE NO: 0004 08:20:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00035 *REMOVAL OF PIPE 8.000 0.000
LF 0.000 0.00
380.00000 0.000 0.00
0010 202-00195 *REMOVAL OF MEDIAN COVER 71.000 19.000
SY 0.000 0.00
19.00000 19.000 361.00
0015 202-00200 *REMOVAL OF SIDEWALK 55.000 12.000
SY 0.000 0.00
19.00000 12.000 228.00
0020 202-00203 *REMOVAL OF CURB AND GUTTER 775.000 464.000
LF 0.000 0.00
9.00000 464.000 4,176.00
0025 202-00220 *REMOVAL OF ASPHALT MAT 24.500 0.000
SY 0.000 0.00
42.00000 0.000 0.00
0030 202-00810 REMOVAL OF GROUND SIGN 3.000 3.000
EACH 0.000 0.00
20.00000 3.000 60.00
0035 202-00828  REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
8,500.00000 0.000 0.00
0040 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 100.000 100.000
LF 0.000 0.00
50.00000 100.000 5,000.00
0045 203-00010  *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 656.000 656.000
cYy 0.000 0.00
42.00000 656.000 27,552.00
0050 203-01500 *BLADING 40.000 0.000
HOUR 0.000 0.00
250.00000 0.000 0.00
0055 203-01597 *POTHOLING 80.000 59.000
HOUR 0.000 0.00
160.00000 59.000 9,440.00
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PCN: 15747-BID ESTIMATE RUN 01/04/2008
PROJECT: SHE R600-284 ESTIMATE NO: 0004 08:20:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 207-00205 TOPSOIL 35.000 0.000
cy 0.000 0.00
100.00000 0.000 0.00
0065 208-00020 *SILT FENCE 800.000 420.000
LF 0.000 0.00
2.50000 420.000 1,050.00
0070 208-00040 *CHECK DAM 2.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0075 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
225.00000 2.000 450.00
0080 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 121.000 121.000
LF 0.000 0.00
90.00000 121.000 10,890.00
0085 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0090 208-00205 EROSION CONTROL SUPERVISOR 80.000 40.250
HOUR 4.000 360.00
90.00000 44.250 3,982.50
0095 210-00001 *RESET STRUCTURE 0.000 0.000
EACH 0.000 0.00
4,700.00000 0.000 0.00
0100 210-00815 RESET SIGN PANEL 8.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0105 210-00870 RESET COORDINATION UNIT 1.000 0.000
EACH 0.000 0.00
470.00000 0.000 0.00
0105 MATERIAL ALLOWANCE COORDINATION UINIT 1.000
EACH 0.000 0.00

110.00000 1.000 110.00
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PCN: 15747-BID ESTIMATE RUN 01/04/2008
PROJECT: SHE R600-284 ESTIMATE NO: 0004 08:20:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 210-01140 *RESET GUARDRAIL TYPE 4 100.000 32.000
LF 0.000 0.00
50.00000 32.000 1,600.00
0115 210-04015 *MODIFY MANHOLE 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0120 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 250.530 250.530
TON 0.000 0.00
38.00000 250.530 9,520.14
0125 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 19.000 0.000
TON 0.000 0.00
108.00000 0.000 0.00
0130 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 255.930 255.930
TON 0.000 0.00
70.00000 255.930 17,915.10
0135 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 29.000 29.000
GAL 0.000 0.00
5.00000 29.000 145.00
0140 503-00036 *DRILLED CAISSON (36 INCH) 76.000 72.000
LF 0.000 0.00
186.00000 72.000 13,392.00
0145 503-00048 DRILLED CAISSON (48 INCH) 42.000 40.000
LF 0.000 0.00
260.00000 40.000 10,400.00
0150 503-00054 DRILLED CAISSON (54 INCH) 42.000 40.000
LF 0.000 0.00
340.00000 40.000 13,600.00
0155 607-11525 FENCE (PLASTIC) 100.000 100.000
LF 0.000 0.00
2.00000 100.000 200.00
0160 608-00000 *CONCRETE SIDEWALK 66.000 15.000
sy 0.000 0.00
45.00000 15.000 675.00
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PCN: 15747-BID ESTIMATE RUN 01/04/2008
PROJECT: SHE R600-284 ESTIMATE NO: 0004 08:20:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 608-00010 *CONCRETE CURB RAMP 75.000 5.000
sy 0.000 0.00
135.00000 5.000 675.00
0170 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 200.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0175 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 575.000 443.000
LF 0.000 0.00
25.00000 443.000 11,075.00
0180 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 30.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0185 612-00001 DELINEATOR (TYPE I) 24.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0190 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 2,775.000 2,775.000
LF 0.000 0.00
16.00000 2,775.000 44,400.00
0195 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 2,058.000 2,058.000
LF 0.000 0.00
19.00000 2,058.000 39,102.00
0200 613-07023 PULL BOX (24"X36"x24") 2.000 2.000
EACH 0.000 0.00
575.00000 2.000 1,150.00
0205 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 0.000
EACH 8.000 3,200.00
400.00000 8.000 3,200.00
0210 614-00012 SIGN PANEL (CLASS II) 56.000 7.500
SF 0.000 0.00
26.00000 7.500 195.00
0215 614-00220 STEEL SIGN POST (2.5X2.5 INCH TUBING) 20.000 0.000
LF 0.000 0.00

16.00000 0.000 0.00
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PCN: 15747-BID ESTIMATE RUN 01/04/2008
PROJECT: SHE R600-284 ESTIMATE NO: 0004 08:20:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 614-70117  PEDESTRIAN SIGNAL FACE (16) 16.000 0.000
EACH 8.000 2,880.00
360.00000 8.000 2,880.00
0220 MATERIAL ALLOWANCE PED SIGNAL FACES 8.000
EACH -8.000 -1,880.00
235.00000 0.000 0.00
0220 MATERIAL ALLOWANCE PED SIGNAL FACES 0.000
EACH 8.000 1,880.00
235.00000 8.000 1,880.00
0225 614-70336  TRAFFIC SIGNAL FACE (12-12-12) 39.000 0.000
EACH 33.000 19,800.00
600.00000 33.000 19,800.00
0225 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACES 24.000
EACH -24.000 -9,840.00
410.00000 0.000 0.00
0225 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACES 0.000
EACH 6.000 2,460.00
410.00000 6.000 2,460.00
0230 614-70560  TRAFFIC SIGNAL FACE (12-12-12-12-12) 7.000 0.000
EACH 2.000 1,840.00
920.00000 2.000 1,840.00
0230 MATERIAL ALLOWANCE TRAFFIC SIG FACE (12-12-12-12-12) 0.000
EACH 5.000 3,100.00
620.00000 5.000 3,100.00
0235 614-72875  LOOP DETECTOR WIRE 6,800.000 0.000
LF 5,399.000 13,497.50
2.50000 5,399.000 13,497.50
0240 614-72889  TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 10.000 10.000
(NON-INVASIVE)
EACH 0.000 0.00
590.00000 10.000 5,900.00
0245 614-81135  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000
EACH 1.000 14,940.00

14,940.00000 1.000 14,940.00
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PCN: 15747-BID ESTIMATE RUN 01/04/2008
PROJECT: SHE R600-284 ESTIMATE NO: 0004 08:20:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 614-81145  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 3.000 0.000
EACH 2.500 41,400.00
16,560.00000 2.500 41,400.00
0255 614-81160  TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 2.000 0.000
EACH 2.000 51,000.00
25,500.00000 2.000 51,000.00
0260 614-81170  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 0.000
EACH 1.000 29,280.00
29,280.00000 1.000 29,280.00
0265 614-81175  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000
EACH 1.000 29,400.00
29,400.00000 1.000 29,400.00
0270 614-86246  CONTROLLER (TYPE 170E-HC11) 2.000 0.000
EACH 0.000 0.00
23,910.00000 0.000 0.00
0270 MATERIAL ALLOWANCE CONTROLLER 2.000
EACH 0.000 0.00
14,775.00000 2.000 29,550.00
0275 625-00000  *CONSTRUCTION SURVEYING 1.000 0.250
Ls 0.000 0.00
5,300.00000 0.250 1,325.00
0280 626-00000  *MOBILIZATION 1.000 0.600
Ls 0.400 12,160.00
30,400.00000 1.000 30,400.00
0285 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.500
Ls 0.250 500.00
2,000.00000 0.750 1,500.00
0290 627-00005  *EPOXY PAVEMENT MARKING 5.000 3.000
GAL 0.000 0.00
440.00000 3.000 1,320.00
0295 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 10.000 0.000
GAL 0.000 0.00

350.00000 0.000 0.00
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PROJECT : SHE R600-284 ESTIMATE NO: 0004 08:20:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0300 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 80.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0305 630-00000 *FLAGGING 700.000 154.500
HOUR 67.500 2,025.00
30.00000 222.000 6,660.00
0310 630-00003 *UNIFORMED TRAFFIC CONTROL 16.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0315 630-00007 *TRAFFIC CONTROL INSPECTION 58.000 35.000
DAY 23.000 2,760.00
120.00000 58.000 6,960.00
0320 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 36.000
DAY 12.000 6,360.00
530.00000 48.000 25,440.00
0325 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 1.000
EACH 0.000 0.00
90.00000 1.000 90.00
0330 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 8.500
EACH 0.000 0.00
90.00000 8.500 765.00
0335 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.500
EACH 0.000 0.00
90.00000 2.500 225.00
0340 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 80.000
SF 0.000 0.00
31.00000 80.000 2,480.00
0345 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
1,450.00000 1.000 1,450.00
0350 630-80360 *DRUM CHANNELIZING DEVICE 50.000 25.000
EACH 0.000 0.00
50.00000 25.000 1,250.00
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PROJECT: SHE R600-284 ESTIMATE NO: 0004 08:20:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0355 630-80380 *TRAFFIC CONE 100.000 50.000
EACH 0.000 0.00
13.00000 50.000 650.00
0360 630-80520 *MOBILE PAVEMENT MARKING ZONE 3.000 0.000
DAY 0.000 0.00
300.00000 0.000 0.00
0365 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
18,000.00000 0.500 9,000.00
0370 700-70010 F/A MINOR CONTRACT REVISIONS 57,082.600 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70310 F/A LANDSCAPING RESTORATION 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 614-85312 TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) SPAN WIRE POLE 1.000 1.000
(12 INCH)
EACH 0.000 0.00

5,000.00000 1.000 5,000.00
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CAT NO0200 ROADWAY
0415 208-00002 EROSION LOG (12 INCH) EROSION LOG (12 INCH) 20.000 20.000
LF 0.000 0.00
22.00000 20.000 440.00
CAT 0200 CURRENT AMT $ 803,718.84 $ 227,122.50% 572,426.24
CAT NO0400 CONSTRUCTION ENGINEERING
0400 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
23,000.00000 1.000 23,000.00
0405 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 24,000.00 $ 0.00$ 24,000.00
PROJECT TOTAL CURRENT AMT $ 827,718.84 $ 227,122.50 % 596,426.24



